
SUPPORTING DATA FOR CONTRACT TIME

ROUTE NAME: PROJECT NO.:

TYPE OF CONSTRUCTION:

ACTIVITY QUANTITY DAILY WORK
RATE

WORK
DAYS

CONCURRENT
WORK DAYS

CONTG.(B)
FACTOR

NET WORK
DAYS

CLEARING

GRADING (A)

BRIDGES

WALLS

LARGE CULV'S

CRUSHING

PLACING BASE

MILL/RECYCLE

PAVE OR BST

GUARDRAIL

SIGNING

TOPSOIL

REVEGETATION

STRIPING

CLEANUP

Period: To: Total Work Days:
Total Work Days ( ) X (7/5) = Calendar DaysProceed:

Year:
Year:
Calendar Days Third Year:
Completion Date:

(B) Traffic delays, construction conflicts, material availability, etc.
Explain.

Approved: Date: Concurrence: Date:
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